

# MANAGE

A HONEYWELL  
COMPUTER  
IMPLEMENTATION  
PLANNING  
AND CONTROL  
TECHNIQUE

## MANAGE HELPS YOU PLAN

**Manage** is a tool which facilitates the planning and control of a computer installation. With **Manage** you can:

- plan all phases of your system installation
- evaluate alternative approaches to your objectives
- monitor and control progress
- revise plans, if necessary
- make sound decisions based on current information

## MANAGE HELPS YOU EVALUATE YOUR PROGRESS


**Manage** has the ability to check progress against projected status. This ability enables you to get a grasp on the extent and complexity of your over-all task and on the abilities and productivity of your personnel. You can reevaluate and modify the plan. The results of your modifications will then appear in subsequent reports.

## MANAGE SAVES YOU TIME

The time between ordering a computer and going on the air is non-productive time; it is comparable to "tooling up" time in manufacturing. **Manage** shortens this period by planning the most efficient use of manpower to accomplish the most rapid achievement of objectives.

## MANAGE IS FAMILIAR

**Manage** is a specialized application of the familiar PERT network, so widely used in planning projects of all kinds from building construction to missile launchings. This familiarity with its use and application enhances the implementation of **Manage** - and **Manage**, in turn, facilitates the installation of your computer system.



## MANAGE IS USEFUL AFTER INSTALLATION

**Manage** has continuing use in planning future applications or organizing a total system. It provides a historic record which helps greatly in planning new applications. **Manage** encourages documentation and a systematic approach to computer planning and implementation. These are vital to a well-run computer operation and are best instilled in your staff at an early date - while preparing for the computer's arrival.

## MANAGE IS HERE

**Manage** is an operating software package; it is here, it is running. It is available for your use when you need it. Your nearby Honeywell EDP Sales Office can arrange to run **Manage** for you pending delivery of your own computer.

FEBRUARY 15 1965		APPLICATION STATUS REPORT						PAGE 1	
		HONEYWELL E. D. P.							
MANAGE 110000 COMPUTER PLANNING & CONTROL MANAG1 110001		SCHED START DATE	SCHED FINISH DATE	TOTAL MAN- DAYS	ELAPSED MAN- DAYS	REPORTED MAN- DAYS	COMPUTED % COMPLETE	REPORTED % COMPLETE	STATUS +/- DAYS
#OF ORDERS 2000		DESIGN 29%	03/01/65	03/18/65	25				
BLACK	PEI 14	PROG. 35%	03/19/65	04/13/65	35				
PCI 6	PI 2.0	TEST 20%	04/14/65	04/28/65	20				
WI 5		SUMMARY	03/01/65	04/28/65	80				
MANAG2 110002									
#OF ORDERS 1080		DESIGN 45%	03/01/65	03/24/65	27				
BOUCHER	PEI 14	PROG. 35%	03/25/65	04/13/65	21				
PCI 4	PI 1.5	TEST 20%	04/14/65	04/26/65	12				
WI 5		SUMMARY	03/01/65	04/26/65	60				
APPLICATION SUMMARY			03/01/65	04/28/65	140				
TOTAL # PROGRAMS 2									
TOTAL # ORDERS 3080									

**LEGEND:**  
 PEI - PROGRAMMER EFFICIENCY INDEX  
 PCI - PROGRAM COMPLEXITY INDEX  
 WI - NO. DAYS PER WORK WEEK  
 PI - NO. PROGRAMMERS ASSIGNED  
 % - AMT. OF TOT. TIME ALLOCATED TO EACH PHASE

HONEYWELL  
ELECTRONIC  
DATA  
PROCESSING  
WELLESLEY HILLS,  
MASSACHUSETTS 02181